

**Kharkiv Diagnostic Laboratory  
Kharkiv Oblast Laboratory Center  
Pomirky region, Kharkiv**

**Fact Sheet**

**Technical Assistance Project** - Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** - the Ministry of Health of Ukraine

**Recipient** – Kharkiv Oblast Laboratory Center (former Kharkiv Oblast SES)

Address: Pomirky region, Kharkiv

POC: Dr. Tatyana Mykhaylivna Kolpakova, Chief Doctor of Oblast Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Techno Project (Designer) & Macrochem (Construction & Equipment supply).

**Design Oversight (Avtornadzor)** - Vasyl Petrovich Lysenko

**Construction Oversight (Technadzor)** - Elena Aleksandrovna Sobol

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on September 23, 2011. The Working Design was approved by Kharkiv "Ukrbudderzhexpertise" on May 08, 2012.

**Construction permit** - The Declaration for start of construction was signed by the Chief Doctor of Kharkiv Oblast SES (Dr. Tatyana Mykhaylivna Kolpakova) on May 28, 2012 and registered at GASK (State Architectural Construction Inspection in Kharkiv oblast) on May 31, 2012.

**State Acceptance** - "Construction Ready for Operation Declaration" was signed by the Acting Chief Doctor (Dr. Lubov Stepanivna Makhoya) on December 25, 2012 and registered at GASK (State Architectural Construction Inspection in Kharkiv oblast) on December 29, 2012.

**Transfer of Custody and Sustainment Memorandum of Understanding** - Transfer of Custody is in process.

**EDPs Permit** - Permit for working with Pathogens will be obtained after signing TOC and MoU.

**USG Investment** - Total cost of laboratory: USD\$1,638,375 (USD\$1,195,398 for Design & Construction; USD\$442,977 for lab equipment and furniture)

**State Regional Laboratory of Veterinary Medicine  
Luhansk Regional Diagnostic Veterinary Laboratory (Luhansk RDVL)  
9a, Krasnodonnaya Str. Luhansk**

**Fact Sheet**

**Technical Assistance Project** - Memorandum on technical assistance for project recipients of the State Committee of Veterinary Medicine of Ukraine and National Academy of Agrarian Sciences of Ukraine

**Donor** – the Department of Defense of the United States of America (DoD)

**Beneficiary/Executive Agent** - the State Committee of Veterinary Medicine of Ukraine (nowadays – the State Veterinary and Phytosanitary Service of Ukraine)

**Recipient** – State Regional Laboratory of Veterinary Medicine  
Address: 9a Krasnodonnaya Str. Luhansk.  
POC: Dr. Valeriy Nikolayevich Bondar, Director

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Project Development Center (designer) & Mediamax (Construction & Equipment supply).

**Design Oversight (Avtornadzor)** – Sergiy Vladymyrovych Mutili

**Construction Oversight (Technadzor)** - Dmytro Vyctorovych Zyviaiov

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on March 13, 2012. The Working Design was approved by Luhansk Director of the Laboratory, Dr. Valeriy Mykolayovych Bondar, on June 06, 2012.

**Construction permit** - The Declaration for start of construction was signed by the Director of Luhansk State Regional Laboratory of Veterinary Medicine (Dr. Valeriy Mykolayovych Bondar) and registered at GASK (State Architectural Construction Inspection in Luhansk oblast) on May 31, 2012

**State Acceptance** - Construction works completed, all furniture and equipment were installed. O&M training continues and ready for final inspection on February 14, 2013.

**Transfer of Custody and Sustainment Memorandum of Understanding** - Transfer of Custody is in process.

**EDPs Permit** - Permit for working with Pathogens will be obtained after signing TOC and MoU.

**USG Investment** - Total cost of laboratory: USD\$1,746,312 (USD\$1,267,124 for Design & Construction; USD\$479,188 for lab equipment and furniture)

**Dnipropetrovsk Diagnostic Laboratory  
Dnipropetrovsk Oblast Laboratory Center  
39/A, Filisofs'ka str., Dnipropetrovsk**

**Fact Sheet**

**Technical Assistance Project** - technical assistance plan for relevant recipients of Ministry of Health of Ukraine.

**Donor** – the Department of Defense of USA

**Beneficiary/Executive Agent** - Ministry of Health of Ukraine

**Recipient** – Dnipropetrovsk Oblast Laboratory Center (former Dnipropetrovsk Oblast SES)  
Address: 26, Smidta /39/A, Filisofs'ka Str., Dnipropetrovsk.  
POC: Dr. Valeriy Grygorovych Kapshuk, Chief Doctor

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Dnipropetrovsk Domus-Proekt (Designer) & RK-Center (Construction) & Mediamax (Equipment supply).

**Design Oversight (Avtornadzor)** – Dnipropetrovsk Domus-Proekt

**Construction Oversight (Technadzor)** – D.V Zyrianov

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on August 11, 2010. The Working Design was approved by Dnipropetrovsk "Ukrbudderzhexpertise" on December 01, 2010.

**Construction permit** - The Construction Permit was signed GASK (State Architectural Construction Inspection in Dnipropetrovsk oblast) on December 21, 2010.

**State Acceptance** – "Construction Acceptance Act" was signed by the Chief Doctor Kapshuk Valeriy Grygorovych on October 03, 2011 and registered by GASK (State Architectural Construction Inspectorate) on October 03, 2011.

**Transfer of Custody and Sustainment Memorandum of Understanding** – The TOC and S&T MoU was signed by the Chief Doctor, Dr. Valeriy Grygorovych Kapshuk on January 18, 2012.

**EDPs Permit** – The permit for working with Pathogens was issued by Regime Commission of MoH on February 15, 2012.

**USG Investment** - Total cost of laboratory: **USD\$1,935,557** (USD\$1,531,479 for Design & Construction; USD\$404,078 for lab equipment and furniture)

**Vinnitsia Diagnostic Laboratory (Vinnitsia DL)  
Vinnitsia Oblast Laboratory Center  
11, Malinovskogo str., Vinnitsia**

**Fact Sheet**

**Technical Assistance Project** – Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** – the Ministry of Health of Ukraine

Recipient – Vinnitsia Oblast Laboratory Center (former - Vinnitsia Oblast SES)  
Address: 11, Malinovskogo str., Vinnitsia  
POC: Dr. Valentina Grigoryevna Zaytseva, Head of the Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Vinnitsia Design Institute of MoH-Lviv (Designer) & RK-Center (Construction) & Biolabtech (Equipment supply).

**Design Oversight (Avtonadzor)** – Architectural Construction Engineering Company Vinnitsia

**Construction Oversight (Technadzor)** – O.I.Kuprienko

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on November 06, 2009. The Working Design was approved by Vinnitsia "Ukrbudderzhexpertise" on November 13, 2009.

**Construction permit** - The Construction Permit was signed by GASK (State Architectural Construction Inspection in Vinnitsia oblast) on May 05, 2010.

**State Acceptance** – "Construction Acceptance Act" was signed by the Chief Doctor (Valentina Grigoryevna Zaytseva) on August 30, 2010. Building Certificate Compliance was signed by GASK (State Architectural Construction Inspection in Vinnitsia oblast) on August 31, 2010.

**Transfer of Custody and Sustainment Memorandum of Understanding** - The TOC and S&T MoU were signed by the Chief State Doctor Valentina Grigoryevna Zaytseva on December 01, 2010.

**EDPs Permit** – The permit for working with Pathogens was issued by Regime Commission of MoH on December 22, 2010.

**USG Investment** - Total cost of laboratory: **USD\$1,504,840** (USD\$1,106,610 for Design & Construction; USD\$398,230 for lab equipment and furniture)

**Kherson Diagnostic Laboratory  
Kherson Oblast Laboratory Center  
3 Uvarova Str., Kherson**

**Fact Sheet**

**Technical Assistance Project** - Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** - the Ministry of Health of Ukraine

**Recipient** – Kherson Oblast Laboratory Center (former Kherson Oblast SES)  
Address: 3 Uvarova Str., Kherson  
POC: Dr. Vasyl Oleksiovych Stryapochuk, Director of the Oblast Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Techno Project (Designer) & Macrochem (Construction & Equipment supply).

**Design Oversight (Avtornadzor)** - Vasyl Petrovych Lysenko

**Construction Oversight (Technadzor)** - Pavel Yakovlevich Andrievskiy

**Expert Examination of Design Approval** - Conceptual Design was approved by the MoH Central Regime Commission on September 23, 2011. The Working Design was approved by Kherson “Ukrbudderzhexpertise” on February 21, 2012.

**Construction permit** - The Declaration for start of construction was signed by the Chief Docor of Kherson Oblast SES (Vasyl Oleksiovych Striapochuk ) and registered at GASK (State Architectural Construction Inspection in Kherson oblast) on April 03, 2012.

**State Acceptance** - “Construction Ready for Operation Declaration” was signed by the Chief Doctor (Dr. Vasyl Oleksiovych Stryapochuk) on December 25, 2012 and registered at GASK (State Architectural Construction Inspection in Kherson oblast) on December 28, 2012.

**Transfer of Custody and Sustainment Memorandum of Understanding** - Transfer of Custody is in process.

**EDPs Permit** - Permit for working with Pathogens will be obtained after signing TOC and MoU.

**USG Investment** - Total cost of laboratory: **USD\$1,728,822** (USD\$1,285,845 for Design & Construction; USD\$442,977 for lab equipment and furniture)

**Ternopil Diagnostic Laboratory  
Ternopil Oblast Laboratory Center  
13 Fedkovycha str., Ternopil**

**Fact Sheet**

**Technical Assistance Project** - Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** - the Ministry of Health of Ukraine

**Recipient** – Ternopil Oblast Laboratory Center (former Ternopil Oblast SES)

Address: 13 Fedkovycha str., Ternopil

POC: Stepan Semenovych Dnistrian, Director of Oblast Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Techno Project (Designer) & Macrochem (Construction & Equipment supply).

**Design Oversight (Avtornadzor)** - Vasyl Petrovich Lysenko

**Construction Oversight (Technadzor)** - Yaroslav Nikolaevich Malichenko

**Expert Examination of Design Approval** - Conceptual Design was approved by the MoH Regime Commission on November 24, 2011. The Working Design was approved by Ternopil “Ukrbudderzhexpertise” on April 11, 2012.

**Construction permit** - The Declaration for start of construction was signed by the Chief Doctor of Ternopil Oblast SES (Dr. Stepan Semenovych Dnistrian) and registered at GASK (State Architectural Construction Inspection in Ternopil oblast) on April 20, 2012.

**State Acceptance** - “Construction Ready for Operation Declaration” was signed by the Chief Doctor (Dr. Stepan Semenovych Dnistrian) and registered at GASK (State Architectural Construction Inspection in Ternopil oblast) on December 25, 2012.

**Transfer of Custody and Sustainment Memorandum of Understanding** - Transfer of Custody is in process.

**EDPs Permit** - Permit for working with Pathogens will be obtained after signing TOC and MoU.

**USG Investment** - Total cost of laboratory: **USD\$1,755,786** (USD\$1,312,810 for Design & Construction; USD\$442,976 for lab equipment and furniture)

**Zakarpatska Diagnostic Laboratory  
Zakarpatska Oblast Laboratory Center  
96, Sobranetska Street., Uzhgorod**

**Fact Sheet**

**Technical Assistance Project** - Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** - the Ministry of Health of Ukraine

**Recipient** – Zakarpatska Oblast Laboratory Center (former Zakarpatska Oblast SES)

Address: 96, Sobranetska Str., Uzhgorod

POC: Dr., Vladimir Mikhailovich Markovich, Director of the Oblast Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: - Ekzotika LTD-Uzhgorod (Designer) & RK-Center (Construction) & Mediamax (Equipment supply).

**Design Oversight (Avtonadzor)** - Ivan Andriyovych Mygalko

**Construction Oversight (Technadzor)** - Sergey Yurievich Petrovsiy

**Expert Examination of Design Approval** - Conceptual Design was approved by the MoH Central Regime Commission on August 11, 2010. The Working Design was approved by Zakarpatska Oblast "Ukrbudderzhexpertise" on December 07, 2010.

**Construction permit** - The Construction Permit was signed by GASK (State Architectural Construction Inspection in Zakarpatska oblast) on December 29, 2010

**State Acceptance** - "Construction Acceptance Act" was signed by the Chief Doctor (Dr. Vladimir Mikhailovich Markovych) on July 15, 2011. Building Certificate Compliance was signed by GASK (State Architectural Construction Inspection in Zakarpatska oblast) on July 23, 2011.

**Transfer of Custody and Sustainment Memorandum of Understanding** - The TOC and S&T MoU were signed by the Chief Doctor (Dr. Vladimir Mikhailovich Markovych) on February 16, 2012.

**EDPs Permit** - The permit for working with Pathogens was issued by Regime Commission of MoH on March 02, 2012.

**USG Investment** - Total cost of laboratory: **USD\$1,920,432** (USD\$1,516,354 for Design & Construction; USD\$404,078 for lab equipment and furniture)



**Lviv Diagnostic Laboratory  
Lviv Oblast Laboratory Center  
27, Krupyarskaya Str. Lviv**

**Fact Sheet**

**Technical Assistance Project** - Technical Assistance Plan for Designated Recipients of the Ministry of Health of Ukraine. Registration card #2225-04 dated 21.05.2012.

**Donor** – the Department of Defense of the United States of America

**Beneficiary/Executive Agent** – the Ministry of Health of Ukraine

**Recipient** – Lviv Oblast Laboratory Center (former Oblast SES)  
Address: 27, Krupyarskaya Str. Lviv  
POC: Dr. Lubamira Evgenivna Shepelenko, Acting Director of Laboratory Center

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Central Design Institute - Lviv (Designer) & RK-Center (Construction) & Mediamax (equipment supply).

**Design Oversight (Avtonadzor)** – Central Design Institute, Lviv - Evgeni Vasiliovich Svetlichniy

**Construction Oversight (Technadzor)** - Bogdan Ivanovich Ostrovskiy

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on August 11, 2011. The Working Design was approved by Lviv "Ukrbudderzhexpertise" on August 12, 2011.

**Construction permit** - The Declaration for start to construction was signed by the Chief Doctor of Lviv Oblast SES (Dr. Roman Mikhailovich Pavliv) and registered at GASK (State Architectural Construction Inspection in Lviv oblast) on July 13, 2010

**State Acceptance** - "Construction Ready for Operation Declaration" was signed by the Acting Chief Doctor, Dr. Mikola Vasilievich Urbanvoich, and registered at GASK (State Architectural Construction Inspection in Lviv oblast) on December 25, 2012

**Transfer of Custody and Sustainment Memorandum of Understanding** - The TOC and S&T MoU were signed by the Chief Doctor of Lviv Oblast SES, Dr. Roman Mikhailovich Pavliv, on July 24, 2012.

**EDPs Permit** - The permit for working with Pathogens was issued by Regime Commission of MoH on July 2, 2012.

**USG Investment** - Total cost of laboratory: **USD\$1,927,158** (USD\$1,523,080 for Design & Construction; USD\$404,078 for lab equipment, furniture, and installation)

**State Regional Laboratory of Veterinary Medicine  
Lviv Regional Diagnostic Veterinary Laboratory  
7, Promislova Str. Lviv**

**Fact Sheet**

**Technical Assistance Project** - Memorandum on Technical Assistance for Project Recipients of the State Committee of Veterinary Medicine of Ukraine and National Academy of Agrarian Sciences of Ukraine

**Donor** – the Department of Defense of the United States of America (DoD)

**Beneficiary/Executive Agent** - the State Committee of Veterinary Medicine of Ukraine (renamed the State Veterinary and Phytosanitary Service of Ukraine)

**Recipient** – State Regional Laboratory of Veterinary Medicine  
Address: 7, Promislova Str. Lviv  
POC: Dr. Roman Petrovich Simonov, Director of Laboratory

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Project Development Center (designer) & Mediamax (Construction & Equipment supply).

**Design Oversight (Avtonadzor)** - Sergey Vladimirovich Mutilin

**Construction Oversight (Technadzor)** - Bogdan Ivanovich Ostrovskiy

**Expert Examination of Design Approval** - The Conceptual Design was approved by MoH Central Regime Commission on March 27, 2012. The Working Design was approved by Lviv "Ukrbudderzhexpertise" on May 31, 2012.

**Construction permit** - The Declaration for start of construction was signed by the Director of Lviv State Regional Laboratory of Veterinary Medicine (Dr. Roman Petrovich Simonov) and registered at GASK (State Architectural Construction Inspection in Lviv oblast) on June 01, 2012

**State Acceptance** - "Construction Ready for Operation Declaration" was submitted to the Director of Lviv State Regional Laboratory of Veterinary Medicine for signature on October 22, 2012. Veterinary working group inspection completed on December 3-4, 2012. Black & Veatch received their comments and responded on December 27, 2012.

**Transfer of Custody and Sustainment Memorandum of Understanding** - The TOC and S&T MoU were submitted for signature to the State Veterinary and Phytosanitary Service of Ukraine on January 10, 2013.

**EDPs Permit** - The Permit for working with Pathogens is in progress.

**USG Investment** - Total cost of laboratory: USD\$1,734,971 (USD\$1,253,803 for Design & Construction; USD\$481,168 for lab equipment, furniture, and installation)



The Electronic Integrated Disease Surveillance System (EIDSS) is a software system which is designed to strengthen monitoring and prevention of human and animal diseases within the One Health concept, and facilitate compliance of International Health Regulations (IHR) 2005. Key system modules include Human Cases module, Vector Surveillance module, Laboratory module, Outbreak module, Administrative module, and Analysis, Visualization & Report (AVR) module with Geographic Information System (GIS) capabilities. EIDSS manages case data, case plus disease specific investigation, aggregate data with corresponding sample, and laboratory data linked to cases. The system collects and distributes data, notifies on the events in near real-time, provides access from desktop, web and mobile devices, which allows it to link together different levels and ministries of a national disease surveillance network in a secure way. EIDSS is customizable for each participating country to hold relevant content: diseases list, specific reports, disease-specific investigation forms, among others.

In 2011 EIDSS was introduced in Ukraine with installations at the following sites:

- Central Sanitary-Epidemiology Station in Kyiv (CSES)
- Ukrainian Research Anti-Plague Institute in Odessa (URAPI)
- Vinnitsa Oblast Sanitary-Epidemiological Station
- Vinnitsa City Sanitary- Epidemiological Station
- Kalynivska Rayon Sanitary- Epidemiological Station in Vinnitsa Oblast
- Zhitomir Oblast Sanitary- Epidemiological Station
- Khmel'nitska Oblast Sanitary- Epidemiological Station as regional sites

To date, EIDSS has undergone several iterations: Alpha version, Beta version, Version 1, Version 2, Version 3 and Version 4. Currently, EIDSS version 5 is ready to be implemented, and version 6 is under development. EIDSS was localized introducing an Ukrainian Language interface and relevant geographical data.

EIDSS is a turn-key solution. Implementation includes deployment, personnel training and support. The training program includes basic computer training for users with limited computer skills and in-depth EIDSS training which includes epidemiological and laboratory modules. EIDSS is supported by a multilayer technical support team including a Help Desk hot line and support specialists based in Kyiv and Moscow.

The Beneficiary of the Technical Assistance Project is the Ministry of Health of Ukraine.

The main objective of the program is to implement EIDSS at the sites of the State Sanitary-Epidemiological Service of Ukraine for monitoring and outbreak prevention of diseases including those caused by Especially Dangerous Pathogens.

# **PATHOGEN ASSET CONTROL SYSTEM**

The Pathogen Asset Control System (PACS) is an electronic system for accounting, management and control of biological agents. The application is designed to monitor the reception, transfer, movement and destruction of agents, as well as other actions performed with biological materials. The system allows tracking materials of any kind. Each item in the repository is marked with a unique barcode label. The barcode technology using a barcode scanner allows fast and error-free data input and provides an extra level of pathogen asset tracking security. With the help of barcode technology, the repository process is fast, convenient and secure. PACS offers configurable access rights and user management system. Also it allows users to produce a variety of custom reports.

PACS is a highly customizable tool which can be configured to meet local needs and regulations, simplify the data entry process and optimally organize data. Extensive search and reporting capabilities allow users to output necessary data set in appropriate formats.

PACS was first installed in Ukraine in test mode in November 2009 at the Interim Central Reference Laboratory of the Especially Dangerous Pathogens (ICRL), located at the Ukrainian Research Anti-Plague Institute in Odessa (URAPI). All program interfaces and database information were translated and localized for Ukraine.

PACS is a turn-key solution. Implementation includes deployment, personnel training and support. The training program includes basic computer training for users with limited computer skills and an in-depth PACS training. PACS is supported by a multilayer technical support team including a Help Desk hot line and support specialists based in Kyiv and Moscow.

The Beneficiary of the Technical Assistance Project is the Ministry of Health of Ukraine. The main objective of the program is an inventory support of the especially dangerous pathogens' consolidation within ICRL.

**Dnipropetrovsk State Regional Diagnostic Veterinary Laboratory  
(Dnipropetrovsk RDVL)  
48, Kirova ave., Dnipropetrovsk**

**Information Summary**

**Technical Assistance Plan** - Memorandum for technical assistance to designated recipients of the State Committee of Veterinary Medicine of Ukraine and the National Academy of Agrarian Sciences of Ukraine. Registration Card # 2225-04 on 21.05.2012.

**Donor** – the United States Defense Threat Reduction Agency (DTRA)

**Beneficiary/Executive Agent** - State Committee of Veterinary Medicine of Ukraine (currently - State Veterinary and Phytosanitary Service of Ukraine)

**Recipient** – Dnipropetrovsk State Regional Laboratory of Veterinary Medicine; 48, Kirova ave., Dnipropetrovsk. Malimon Oleksandr Grygorovych, Director

**Contractor Team** - Integrating Contractor: Black & Veatch Special Projects Corp. Ukrainian Subcontractors: Project Technical Center (Designer) & Mediamax (Construction & Equipment Supplier).

**Design Oversight** –Project Technical Center, Sergey Volodymyrovych Mutilin

**Construction Oversight** – Georgii Petrovych Granich

**Design-project Expert Assessment** - Draft project was approved by the Central Regime Committee of the Ministry of Health of Ukraine on March27, 2012. Working design-project was approved by the Decree of the Director of Dnipropetrovsk SRLVM on June 21, 2013

**Construction permit** – Declaration for construction works was signed by the Director of Dnipropetrovsk Regional State Veterinary Laboratory (Oleksandr Malimon) and registered in the State Architectural Construction Inspection in the Dnipropetrovsk region on July 19, 2012.

**Operational readiness** - Declaration of facility operational readiness was provided to the Director of the Dnipropetrovsk State Regional Veterinary Laboratory to sign and submit to the State Construction Inspection. Veterinary Working Group inspected the facility on May 23, 2013. The Black & Veatch has received the comments and sent the answer on July 7, 2013.

**Transfer of Custody (Acceptance Act) and Memorandum of Understanding** – The TOC was signed on April 17, 2013

**EDPs Permit** – The obtaining of the Permit for working with pathogens is in process.

**Certification of Attestation / Accreditation** - Certification of Attestation / Accreditation process will be started after obtaining Permit for working with Pathogens.

**USG Investment** - Total cost of laboratory: **\$1, 810, 547 USD** (\$1,298,805,19 for Design & Construction; \$511,742 for lab equipment and furniture)

## **Institute of Veterinary Medicine of the National Academy of Agrarian Sciences**

### **Fact Sheet**

**Technical Assistance Project** – Memorandum on technical assistance for project recipients of the State Committee of Veterinary Medicine of Ukraine and National Academy of Agrarian Sciences of Ukraine. Registration card #2225-04, dated 05.21.2012

**Donor** – The Department of Defense of the United States of America (DoD)

**Beneficiary/Executive Agent** - The State Committee of Veterinary Medicine of Ukraine (now the State Veterinary and Phytosanitary Service of Ukraine)

**Recipient** – **Institute of Veterinary Medicine of the National Academy of Agrarian Science**

Address: 30, Donetska street, Kiev, Ukraine  
POC: Dr. Serhiy Nychyk, Director

**Contractor Team** - Integrating Contractor: Black & Veatch. Ukrainian Subcontractors: Project Technichniy Center (Designer) & Mediamax (Construction & Equipment supply).

**Design Oversight (Avtornadzor)** – Mutilin Sergey Volodimirovich

**Construction Oversight (Technadzor)** - Ziryarov Dmitro Vicktorovich

**Expert Examination of Design Approval** – The Conceptual Design was approved by the MoH Central Regime Commission on July 11, 2012. The Working Design was approved by Dr. Nychyk, Director of IVM on August 29, 2012.

**Construction permit** – The Declaration for the beginning of construction was signed by Dr. Nychyk, Director of IVM and registered by GASK (State Architectural Construction Inspection in Kiev oblast) on September 07, 2012.

**State Acceptance** - “Construction Ready for Operation Declaration” was signed by Dr. Nychyk, Director of IVM on April 08, 2013 and applied for registration by GASK (State Architectural Construction Inspection in Kiev oblast) on April 15, 2013.

**Transfer of Custody and Sustainment Memorandum of Understanding** - Transfer of Custody is in process.

**EDPs Permit** - Permit for working with Pathogens is in process.

**USG Investment** - Total cost of laboratory: **\$2,109,375.23 USD** (\$1,217,164 for design and construction and \$762,134 for equipment and furniture)